



ASC 2020 DELIVERABLE #4 NARRATIVE – LEVEL 4 REWORK

Upon substantial completion of level 4, the Owner has requested an all-inclusive walk with the designers and trades to review the final conditions of Level 4 of the project for final acceptance. Unfortunately, it was determined there were multiple areas on the floor that were unacceptable and did not match the design documents.

Due to manufacturing and logistical issues, the Modular wall manufacturer will not be able to provide the corrected prefabricated walls and electrical devices. In the interest of time, the Owner has requested that Rosendin remove all in wall rough in, devices, MC cable, etc. provided by modular wall manufacturer and provide all new electrical materials.

Please provide (1) proposed change order (scope letter & Bidwinner estimate backup) for this scope of work.

Please only price demo/removal/install of power devices only i.e. duplex receptacles, GFCI receptacles, MC cable etc.

This deliverable is due by 5PM electronically.

Please send (1) combined PDF document for this deliverable to:

Mark Stone @ mstone2@rosendin.com and Rob Clark @ rclark@rosendin.com.