
 

 
 
 
 

Mariposa Land Port of Entry 
Expansion and Modernization- Phase 2-4                         
 
HPCC Jobsite Office          Phone: 520.287.8922              
346 N Mariposa Road                            Fax: 520.287.8926   
Nogales, AZ  85621 

Submittal Transmittal Notice 
 
Subject: Decorative Glazing R1                                                                                                              Date:  12/22/10 
Submittal Number: 088113-01-01                                                              Status: Reviewed as Noted  
 
To: Subcontractor – Contact 
�  SH Steel – JARED@shsteelaz.com  ⌧  HPCC-MLPOE Staff
�  S Diamond Steel – Bsantana@sdiamondsteel.com �  CMC Rebar – jesse.marquez@cmc.com 
�  Midstate Mechanical- tcecchin@midstatemechanical.com �  CMC Rebar – Edwin.lacy@cmc.com  
�  Gaylor Electric- rwhite@gaylor.com  �  ACS Services – drew@acsservicesllc.com 
�  W. J. Maloney – swilson@wjmaloney.com    �   Dowl HKM – myork@dowlhkm.com  
�  Kazal Fire Protection-jim@kazalfire.com �  Maveric Masonry – elmirage@maverickmasonry.com
�  Durrant-bblack@durrant.com  �  GRG Construction – ggreer@grgconcrete.com 
�  Sprayfoam Southwest- craigb@sprayfoamsouthwest.com � Par Kut – shaune@parkut.com  
�  Applied Rite Doors & Docks, Inc. – bgertsch@appliedrite.com  ⌧  Border Glass – Jasonlennox@borderglass.com  
�  Cookson Door Sales of Arizona – mconsalvi@cooksonaz.com � 
�  Larson Systems, Inc. – brucehill@larsonsystems.com �  
�  Sierra Detention Systems – jerbes@sierradetentions.com �   
�  CADCon Drafting – joecadcon@cox.net � 

 
Please carefully review the attached Submittal and assess for cost and/or schedule impacts. If required, submit a detailed cost estimate including 
quantity survey and unit costs for labor, fringe benefits, schedule accommodations, material, taxes, equipment rental, bonds, overhead, profit 
and all other costs to complete the change in your scope of work in accordance with the Contract Documents and the terms of your Agreement 
with Hensel Phelps Construction Co. If markups and/or unit prices have been specified in your Agreement, please follow them when completing 
your pricing.   
 
�  Proceed immediately with the attached change(s) and notify our jobsite office of any cost and/or schedule impacts within three (3) days of 
the above date. 
 
� Do not proceed with the attached change(s). Provide a complete price breakdown and schedule impact analysis within three (3) days of the 
above date. 
 
⌧ Proceed immediately with the information contained in the attached Document(s). No cost or schedule impact is anticipated. Please confirm 
within three (3) days of the above date. 
 
Please respond whether or not there is an impact to your cost or schedule. If no response is received by the requested date, Hensel Phelps 
Construction Co. will conclude that there are no cost or schedule impacts associated with the item(s) listed above. 
 
Should you have any questions regarding the above, please contact the undersigned. 
 
Sincerely, 
 
HENSEL PHELPS CONSTRUCTION CO. 

 
Glen Gleason 
Office Engineer 
 
 



Sensitive but unclassified (sbu) property of the united states government.  Copying, dissemination or distribution of this document to 
unauthorized recipients is prohibited.  Do not remove this notice – properly destroy or return documents when no longer needed. 
 

 

Transmittal 
JONES STUDIO, INC.   Architecture Planning   Interior Design  Environmental Design 
Jones Studio, Inc.:  4450  North 12th Street,  Suite 104  Phoenix, Arizona  85014   (602) 264 - 2941   Fax (602) 264-3440 e-mail:  
  

Date: 12/21/10 

 

TRANSMITTED FOR:  APPROVAL REVIEW/COMMENT  AS REQUESTED YOUR USE/INFORMATION 

TRANSMITTED VIA:  REGULAR MAIL EMAIL  FAX COURIER 

 
Project Name: Mariposa Land Port of Entry Expansion 

& Modernization – Phase 2, Nogales, Arizona  
 Contract 
 Number: GS09P10KTC0005

    
To: Drew Neptune Tel. No.: 520.299.1995
 Heery International Inc.   
 2573 E Sunrise Drive, Suite 120 Fax No.: 520.299.1895
 Tucson, AZ 85718   

    
From: Rob Viergutz   
 Jones Studio, Inc. 
 4450 N. 12th St., Suite 104 
 Phoenix, AZ  85014 
Re: Submittal 088113-01-01 – Decorative Glass Product Data R1 

 
No. Date Description / Remarks 
 
Drew, 
 
Due to the submittal review functions of EPM being down since Friday evening 12/17/2010 we have been unable 
to upload submittals to EPM.   
 
To expedite, attached is the response from Jones Studio for 088113-01-01 via email.  I will upload the full 
submittal review to EPM once it is available for the permanent record. 
 
Note this submittal is 243 pages, so I am only including this cover letter along with 2 marked up submittal pages 
(the submittal cover and PDF page 233 which is the glazing schedule).  The rest of the pages have been 
reviewed and are not noted. 
 
This submittal is marked “reviewed as noted” and  is marked as a “hot” item. 
 
Thank you, 
 
Rob Viergutz 
 
 
 
 
 
 
 

SENDER: Rob Viergutz Number of Pages 
 Jones Studio, Inc. 3 (incl. cover) 
   
Cc:  J. Barry Moffitt, AIA, Melissa Farling, AIA, Brian Farling, RA, Jacob Benyi, File 

GPG
Received



Submission Date: Anticipated Return:

Owner: GSA - Contract #GS09P10KTC0005

Project: Mariposa LPOE Expansion & Modernization - Phase 2-4

General Contractor: Hensel Phelps Construction Co.
346 N. Mariposa Rd
Nogales, AZ 85621

Subcontractor:

Supplier:

Specification:

Description:

Submittal #: HOT

Comments:

Does Not Include 1.04.A.1.c Review of Shop Drawings & Substrates: will be submitted separately
08 81 13 1.04.B Certificates of Compliane
D N t I l d 1 04 A 3 S l S t S b itt l

08 81 13 1.04.A Product Data

8-Dec-2010

Product�Data�for�Decorate�Glazing�R1

088113-01-01

Border Glass & Aluminum

Arch Aluminum & Glass Co., Inc.

23-Dec-2010

08 81 13

Submittal Package Information

Does Not Include 1.04.A.3 Samples: Separate Submittal

This Stamp Applies to All Pages
In This Submittal.

X Reviewed No Exceptions Taken

Revise & Resubmit Make Corrections Noted

Rejected

Checked By: Date:

Submittal #: 088113-01-01

Glen Gleason 8-Dec-10

THIS SUBMITTAL HAS BEEN REVIEWED FOR GENERAL COMPLIANCE 
WITH THE CONTRACT DOCUMENTS.  APPROVAL DOES NOT RELIEVE 
THE SUBCONTRACOR/SUPPLIER OF THE RESPONSIBILITY FOR 
CONFORMANCE TO THE QUALITY STANDARDS AS SET FORTH IN 
THE CONTRACT DOCUMENTS NOR DOES IT RELIEVE RESPONSIBI-
LITY FOR FIELD VERIFICATION OF ALL CONDITIONS RELATING TO 
THE WORK OF SUBCONTRACTOR/SUPPLIER.
SUBCONTRACTOR/SUPPLIER IS RESPONSIBLE FOR DIMENSIONS 
AND QUANTITIES OF MATERIALS RELATING TO THIS CONTRACT.

HENSEL PHELPS CONSTRUCTION CO.

Submittal Stamp

Sensitive but Unclassified (SBU)
Property of the United States Government

Copying, dissemination, or distribution of this 
document to unauthorized recipients is prohibited.
Please properly destroy or return documents when 

no longer needed.

R E C E I V E D

Jones Studio, Inc. - Architecture

12.10.2010

JSI Comments:
1.) Ref. comments in the
submitted glazing type
legend (which is near the
end of this submittal).
2.) Glazing type 11 is not
reviewed with this submittal
as it was added in the
Addendum 9 75%
Construction Documents
and therefore has not been
formally released for bid. If
issued in a future ASI, its
components/ types of glass
will be fully defined in the
ASI.
3.) Note that sealant colors
will be revised/ further
defined in submittal
079200-03-00.
4.) Yes please submit
samples per 1.04A.3 and
shop drawings, in future
submittal as noted above.

REVIEWED

REVIEWED AS NOTED

REVISE AND RESUBMIT

SUBMITTAL NOT ACCEPTABLE

JONES STUDIO, INC. - ARCHITECTURE

NOT REVIEWED
If checked above, fabrica�on MAY be undertaken.  Review 
does not authorize changes to the Contract Sum and or 
Contract Schedule.

Date By

If checked below, fabrica�on MAY NOT be undertaken.  
Resubmit noted copies for final review.  Indicate clearly any  
modifica�ons to the Contract Documents beyond those 
requested. 

Review of submi�als is only for conformance with design 
concepts and compliance with informa�on given in the 
Contract Documents.  Review shall not relieve the 
Contractor of his responsibility to comply with the Contract 
Documents.  Contractor is responsible for dimensions to be 
confirmed and correlated at site; for informa�on that 
pertains solely to the fabrica�on process or to the means, 
methods, techniques, sequences and procedures of 
construc�on, and coordina�on of the work of all trades. 

RCV12.17.2010

GPG
Received



Per spec 088856 2.02C, note GL Type 7 is 13/16"
laminated BR clear on safe side/ interior and 1/4"
Crystal Gray 1/4" FT on the exterior side.

Glazing type 11 was included with 75% Construction
Documents for Addendum 9. It has not yet been formally
released for bid and is not reviewed with this submittal.
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